Village of Northport Planning Commission
Master Plan Time Line 2024 - 2025

May – Review Goals

June – Review data from resident questionnaire

July – Finalize goals (consider work-groups by section)

September - Draft back from groups – discuss changes

October – Review second draft – update future land use map

November - Finalize draft - Recommend to Village Council to distribute the Draft Master Plan to the public (must be available to the public for 63 days)

February - Review public comments

March - Revise and integrate any pertinent feedback from public comments - schedule public hearing

April/May - Public Hearing